COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 14/ 2019

ESTI MATE SUMVARY 14: 57: 49
CONTI D C21571 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21571-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI ME ALLOW 90 WORK DAYS
|-25 MEDI AN CABLERAIL PHS I PERCENT TIME:  85.56 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. SHEO25A- 042
|-25 MEDI AN CABLERAIL PHS |1
NAMVE OF ROAD:
PRQJIECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 02/ 28/ 2019 DATE TI ME STARTED 05/23/2018
P. 0. BOX 580 DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 01/ 2018
DATE AWARDED 05/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2018 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/23/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,916, 246.89 PARTI Cl PATI NG $ 1,797, 747. 50 $ 296, 469. 28
AWARD PRQIECT AMT: $ 2,208,069.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 82% TOTAL EARNI NGS 1,797, 747. 50 296, 469. 28
FUNDS AVAI LABLE: $ 118, 499. 39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,797, 747. 50 296, 469. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -33,121.04 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 764, 626. 46 296, 469. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 764, 626. 46 296, 469. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 296, 469. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00220

0020

202- 04002

0025

203- 00060

0030

203- 01500

0035

203- 01510

0040

203- 01550

0045

203- 01594

0050

203- 01597

0055 207-00205

C21571

21571-BI D
SHE025A- 042

| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renpva

of Asphalt Mat

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
17, 000. 00000
0. 000
EACH
1, 800. 00000
406. 000
5%
13. 50000
7.000
EACH
1, 800. 00000
20, 816. 000
oy
11. 00000
60. 000
HOUR
100. 00000
0. 000
HOUR
50. 00000
0. 000
HOUR
100. 00000
40. 000
HOUR
75. 00000
0. 000
HOUR
250. 00000
10, 200. 000
oy

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

406. 000
0. 000
406. 000

5. 000
0. 000
5. 000

20, 816. 000
0. 000
20, 816. 000

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 732. 000
0. 000
6, 732. 000
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3,000

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14:57: 49

AMOUNT

17, 000

5, 481.

9, 000

228,976

3, 000

49, 143

00

.00

00

00

00

00

.00

.00

.00

.00

60



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21571-BI D ESTI MATE RUN 03/ 14/ 2019
PRQJECT: SHEO25A- 042 ESTI MATE NO 0006 14: 57: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 530. 000
LF 0. 000 0. 00
3. 25000 530. 000 1, 722.50
0065 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0070 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00207 Erosi on Control Managenent 30. 000 17.000
DAY 8. 000 800. 00
100. 00000 25. 000 2,500. 00
0090 210-04020 Modify Inlet 6. 000 6. 000
EACH 0. 000 0. 00
2,200. 00000 6. 000 13, 200. 00
0095 212-00006 *Seedi ng (Native) 18. 000 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0.00
0100 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0105 213-00004  *Mil ching (Wed Free Straw) 18. 000 0. 000
ACRE 0. 000 0. 00
445. 00000 0. 000 0.00
0110 213-00061  *Mulch Tackifier 1, 790. 000 0. 000
LB 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 217-00000

0120

304- 06000

0120

0125

403-34721

0130

403- 34851

0135

411- 10255

0140

603-01180

0145

604- 00305

0150

604- 00310

0155

604- 30005

0160 606-20014

C21571

SHEO25A- 042

21571-BID

| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

Aggregat e Base Course (C ass 6)

MATERI AL ALLOWANCE ABC O ass 6

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Emul si fied Asphalt (Slow Setting)

18 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Manhol e Sl ab Base (5 Foot)

*Tensi oned Cable Barrier (TL-4)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
0. 30000
5, 417. 490
TON
34. 00000
TON
34. 00000
0. 000
TON
130. 00000
0. 000
TON
125. 00000
0. 000
GAL
3. 50000
536. 000
LF
125. 00000
1. 000
EACH
11, 000. 00000
0. 000
EACH
12, 000. 00000
1. 000
EACH
12, 000. 00000
16, 812. 000
LF

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 417. 490
0. 000
5,417. 490

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

536. 000
0. 000
536. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

4, 315. 000
12, 497. 000
16, 812. 000
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199, 952

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00
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AMOUNT

184,194

67, 000

11, 000

12,000

268, 992

.00

66

.00

.00

.00

.00

00

00

.00

00

00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21571-BI D ESTI MATE RUN 03/ 14/ 2019
PRQJECT: SHEO25A- 042 ESTI MATE NO 0006 14: 57: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-21010 *End Anchorage (Tensioned Cable Barrier) 10. 000 4.500
EACH 5. 500 44, 000. 00
8, 000. 00000 10. 000 80, 000. 00
0170 625-00000 Construction Surveying 1. 000 0. 860
LS 0. 000 0. 00
16, 000. 00000 0. 860 13, 760. 00
0175 626-00000 *Mobi | i zation 1. 000 0.904
LS 0. 000 0.00
220, 000. 00000 0.904 198, 880. 00
0180 626-01103 *Public Information Services (Tier II1) 1. 000 0. 750
LS 0. 250 2, 750. 00
11, 000. 00000 1.000 11, 000. 00
0185 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0190 630- 00007 *Traffic Control Inspection 100. 000 57. 000
DAY 43. 000 5, 805. 00
135. 00000 100. 000 13, 500. 00
0195 630-00012 *Traffic Control Management 85. 000 56. 000
DAY 17. 000 20, 400. 00
1, 200. 00000 73.000 87, 600. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 11.000 2.000
EACH 0. 000 0. 00
108. 00000 2.000 216.00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0.00
81. 00000 0. 000 0. 00
0210 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 11. 000
EACH 0. 000 0. 00
33. 00000 11. 000 363. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 27. 000 13. 500
EACH 0. 000 0.00

54. 00000 13. 500 729. 00



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21571-BI D ESTI MATE RUN 03/ 14/ 2019
PRQJECT: SHEO25A- 042 ESTI MATE NO 0006 14: 57: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80343 *Construction Traffic Sign (Panel Size C) 14. 000 7.000
EACH 0. 000 0.00
81. 00000 7.000 567. 00
0225 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
4, 400. 00000 1.500 6, 600. 00
0230 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ye) EACH 0. 000 0.00
2,200. 00000 0.500 1, 100. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 212. 000 85. 500
EACH 0. 000 0. 00
33. 00000 85. 500 2,821.50
0240 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0.00
9. 00000 100. 000 900. 00
0245 630-80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0250 630-85020 *Mobi | e Attenuat or 2.000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70016 F/ A Fuel Cost Adjustment 2,223.110 2,223.110
FA 0. 000 0.00

1. 00000 2,223.110 2,223.11



CONTI D: C21571 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21571-BI D ESTI MATE RUN 03/ 14/ 2019
PRQJECT: SHEO25A- 042 ESTI MATE NO 0006 14: 57: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70023 F/ A On-The-Job Trai nee 4,800. 000 2,985. 000
F A 1, 815. 000 1, 815. 00
1. 00000 4, 800. 000 4,800. 00
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 403-34721 HVA (G SX) (75) (PG 58-28) CMO #2 3, 353. 080 3, 353. 080
TON 0. 000 0. 00
123. 00000 3, 353. 080 412, 428. 84
0310 630-00003  *Uniformed Traffic Control CMO #3 - NON COLORADO STATE 108. 000 68. 000
PATROL UTC
HOUR 40. 000 5, 060. 00
126. 50000 108. 000 13, 662. 00
0315 202-00026 Rem S and D Pave CMO #5 74.000 0. 000
Sy 74.000 2,387.24
32. 26000 74.000 2,387.24
0320 507-00100 Conc S and D Pave (Reinf) CMO #5 9.100 0. 000
cY 9.100 10, 500. 04
1, 153. 85000 9. 100 10, 500. 04

CAT 0200 CURRENT AMI $ 1,874,246.89% 296, 469.28$ 1, 755, 747. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0295 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 42,000. 00 $ 0.00% 42,000. 00

PROJECT TOTAL CURRENT AMI $ 1,916,246.89$% 296, 469.28 $ 1, 797, 747. 49



